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PART 1 OF GPSA APPLICATION
SECTION 1: PROJECT BASIC DATA SHEET
1.1 Project Title.Guarding

the Integrity of the Conditional Cash Transfer Program

1.2 Country where the Project will be implemented.Philippines
1.3 Project Overview


Recipient/executing organization name.Concerned Citizens of Abra for Good Government (CCAGG)



Address of recipient organization.

Concerned Citizens of Abra for Good Government (CCAGG)
2/F DZPA Building, Rizalcorner Zamora Streets,
Zone 6, Bangued, Abra, PHILIPPINES
www.ccagg.com


Country in which applicant CSO is a legal entity. Philippines



Mentee(s) organization(s) name(s)



Project Main Contact. Ms. Pura Sumangil, CCAGG President



Phone. (+63-74) 752-8196



Email. ccagg2018@yahoo.com



Project implementation period: Start date.1 September 2013



Project implementation period: End date.31 August 2017



Project geographic scope: Sub-National - 30 municipal local government units in Northern Luzon covering the Cordillera
Autonomous Regions, Region 1 and Region 2 consisting of 15 provinces and 1 city, namely: CAR – Baguio City, Abra, Apayao,
Kalinga, Ifugao, Benguet, and Mountain Province; Region 1 –Ilocos Norte, Ilocos Sur, La Union, and Pangasinan; Region 2 –
Batanes, Isabela, Nueva Vizcaya, Cagayan and Quirino.



Requested GPSA Grant amount. Total Project cost. (in US dollars) $800,000



Total Project cost. (in US dollars). $800,000



Financing sources. Additional financing sources. If yes, please list them and include the budget amount contributed by these
sources to the Project.
Financing sources.
Grant Request:
$800,000




SECTION 2: PROJECT OBJECTIVES
2.1 Describe the proposal’s core objective(s), distinguishing between the higher-level goals that guide it and the specific,
strategic objectives that are expected to be achieved during the project’s time frame.
The general aim of the project is to contribute to a sustained increase in the standard of living of the low-income population
that is the target of the government’s CCT Program. A WB Impact Evaluation (2013) of the Program has already shown a
favorable impact in beneficiaries’ health and education. This finding has been confirmed independently by the results of
the PTF-funded project in Abra undertaken by CCAGG. It is our belief that to sustain the gains thus far achieved by CCT, it is
key to build community-level mechanisms for transparency, accountability and citizen participation to ensure more
effective delivery of the CCT Program and other services developed in support of the Program.
The project’s objective is to strengthen the integrity of the CCT Program through government-private partnership at the
community level. The principal strategy is to build a strong and sustained civil society role in the CCT Program by mobilizing
well-trained community-level volunteers to ensure program integrity and build the capacity of the CSOs that are engaged
with it.
Specific objectives of the project are to:
 monitor CCT Program implementation and compliance with CCT conditionalities;
 build the capacity of the member organizations of the Northern Luzon Coalition of Good Government (NLCGG);
 empower CCT beneficiaries for active citizenship and partnership in community development;
 ensure that lessons from the project are learned and shared, and that global best practices are introduced; and
 develop and improve upon SAC tools developed in earlier projects to build capacity of local communities and
beneficiary groups.
The Project will engage the Department of Social Welfare and Development (DSWD), national government departments for
health and education, and local governments at the municipal and barangay level in the 30 selected municipal LGUs.

2.2 Indicate the proposal’s focus area.
Social accountability initiative or Program
CSO Institutional strengthening
Capacity-building and technical assistance
Mentoring [one or more of the above through mentoring]





2.3 GPSA Pillars of Governance. Which GPSA “pillars of governance” are addressed by the proposal?Markall that apply.
Pillars
Governance
Transparency
Representation
and voice

of

GPSA Expected Outcomes (Program level)
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People are able to get more information about government
activities and are able to use this information effectively
Peoplehave a mechanism and/or policies through which they can
voice their concerns to the government and influence policy

Pillars addressed by
the Project
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Accountability



Learning for
improved results



Governments are more accountable to beneficiaries in delivery of
services and in management and use of public resources
GPSA beneficiaries have greater knowledge and practice of social
accountability, and civil society organizations have greater capacity
to implement social accountability initiatives




2.4 Project Goals and CSO’s Mission.
CCAGG is the lead organization. It will work in close partnership with RECITE another strong Northern Luzon CSO.
In the WB Impact Evaluation (2013) of CCT Program one of the challenges that emerged is the wide gap between the grant
amounts beneficiaries are eligible for (23% of household per capita income) and the amounts that beneficiary households
actually received (only 11% of the household per capita consumption). This proposed project would find out WHY and focus
its attention and monitoring to providing HOW to bridge this gap.
CCAGG is a pioneer of social accountability initiatives in the country. Starting in 1986 as election watchdog in the province
of Abra, it has now become one of the more successful and respected CSOs in the country. Community-based project
monitoring and participatory auditing of government projects are its signature activities. For its pioneering works, CCAGG
has been a recipient of multiple awards, most notably the prestigious Integrity Award from the Transparency International
(Berlin).CCAGG is strong in networking as when it spearheaded and nurtured the organization of the Northern Luzon
Coalition for Good Government. As a practitioner, it has printed for general use several SAc knowledge products developed
in partnership with government agencies in the process of project implementation: Handbook on Community-Based
Participatory Audit (adopted by the Commission of Audit), Laymanized Manual on Monitoring Infrastructure Projects
(adopted by Department of Public Works and Highways), A Guide for Monitoring Water and Irrigation Systems (adopted by
the National Irrigation Administration), Initiatives in Citizenship-Building in Abra Province, Manual of CCAGG’s Social
Accountability Initiatives and the WBI-published CCAGG Philippines Monitoring Guide for Roads. It has a weekly radio
program and regular CCAGG Monitor Column at Abra Today Newspaper, which it uses as a vehicle for dissemination of
project information, public education and discussion of governance issues. CCAGG is a voting member of Regional
Development Council of Cordillera Administrative Region and the Regional Project Monitoring Committee. CCAGG has
signed Memorandum of Agreements with the Department of Social Welfare and Development (DSWD), Department of
Public Works and Highways (DPWH) and Commission on Audit (COA) and has since been actively engaged with these
government agencies. CCAGG is also engaged with the Office of the Ombudsman, another accountability institution.
CCAGG recently completed the CCT Watch project funded by PTF, which aimed at an in-depth detailed diagnosis of the CCT
Program and how to enhance its integrity in the province of Abra.
RECITE, an active member of NLCGG, is a specialized CSO focused on designing citizen monitoring initiatives, customizing
SAcc approaches and tools to empower and foster active citizenship at community levels, and building partnerships
between citizens and government in the practice of social accountability. RECITE is an accredited DSWD service provider for
the CCT Program. Last year it piloted a new approachto social accountability in the CCT Program in a project financed by
ADB.Onthe strategic concerns of sustainability of the gains of the program so that the beneficiaries continue their socioeconomic development even after their exit from the program, RECITE piloted a sustainability mechanism that develops the
capacities of the beneficiaries for active citizenship and engage in local governance. The strategy is to develop a Parent
Leader as community development facilitator/monitor and use the Family Development Session as the platform for
capacitating the beneficiaries. This reinforces the findings of the CCT impact Evaluation, which notes that “the FDS also
could be used as an avenue to empower and facilitate the poor to voice demands for more and improved social service
delivery. This would not only benefit the program through improved health and education services, but it could also plant
seeds for a more organized venue for the poor to voice their needs.”
CCAGG and RECITE requested the Partnership for Transparency Fund (PTF), an international CSO incorporated in the USA,
to support project implementation and to take responsibility for its K&L component. PTF has access to worldwide network
of volunteers and has financed 25 anti-corruption projects in the Philippines since 2003.
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The two CCT-related projects implemented by CCAGG in Abra and by RECITE in Pangasinan have aptly demonstrated the
strategic roles of these CSOs in ensuring effective CCT implementation. CCAGG started with CCT beneficiary verification and
monitoring but bothprojects converged in the approach to transform the CCT beneficiaries, through enhancement of FDS,
into active citizens engaged in various forms of social accountability. Lessons Learned from these project are discussed in
Section 3.4.2.
2.5 Project Beneficiaries.
2.5.1
Project’s main direct beneficiaries.
The Project’s direct beneficiaries are the same CCT Program’s target group in the 30 covered municipal LGUs, these are the
poor households that are enrolled in the CCT Program in Northern Luzon. By definition, eligible households are those
categorized as “poor” by the DSWD’s National Household Targeting System for Poverty Reduction (NHTS-PR), and have
children 0-14 years old or a pregnant woman at the time of assessment. They have agreed to meet the conditions set forth
by the CCT Program such as their children’s regular attendance in schools and the mothers' regular visits to health clinics.
Beneficiaries are divided into groups and within each group of 25 beneficiaries one volunteer beneficiary will be trained as
Parent Leader (PL). PLs will become volunteer community facilitators/monitors, who will be actively involved in the
planning, implementation and monitoring of the Program. Building on that, this is expected to lead to the PL’s active
involvement in community affairs, and thus providing venues for dialogues with local officials on the various issues and
concerns in the community and how to address them. The PLs, after receiving training on active citizenship and social
accountability, would start cascading the knowledge to household beneficiaries. They will themselves become involved in
civic affairs of the community, in local governance bodies, and in active pursuit of economic activities with newfound values
of self reliance and empowerment to demand provision of economic opportunities from government.
2.5.2 Project’s indirect beneficiaries.
DSWD, the CCT Program’s implementing agency will benefit from the increased involvement of the beneficiaries in the
planning, implementation, monitoring and evaluation of the Program. This will improve its operations and lead to an
increased level of compliance of the beneficiaries.
The second group of indirect beneficiaries is the member organizations of NLCGG and the NLGCC as an Alliance; they will
benefit from the capacity building assistance to be provided under the Project.
The municipal and the communities at large are indirect beneficiaries, as a result of having a much more engaged local
citizenry that will ensure greater local accountability, transparency and participation.

SECTION 3: PROJECT DESCRIPTION
3.1 Sectors of Focus.

Please mark the sector(s) of focus of the proposal
Core public
sector focus

Sector focus

Transparency/Access to Information
Budget Accountability
Procurement
Anti-corruption
Other (please specify)
Education
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National
Regional (inDistrict/Local
country)
X
x

X

x

X

x
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Please mark the sector(s) of focus of the proposal
Health and nutrition
Social protection
Water and Sanitation
Energy
Transport (roads/public transport)
Natural resources
Other (please specify)

Mark proposal’s scope for the sector(s) indicated
National
Regional (inDistrict/Local
country)
X
x
X
x

3.2 Project Strategy.
3.2.1 Summary of Project strategy.
CCT is the government’s flagship social protection program with a budget of P44.25 B in 2013. Keeping it from becoming a
huge dole out program, undermined by corruption, is the major governance issue, particularly as the CCT rests on reciprocal
performance of co-responsibilities by beneficiaries and government. The ultimate governance issue is sustaining the gains
of the Program so that beneficiaries continue their socio-economic development even after their exit from the Program.
The Project’s strategy will (a) put in place an enhanced monitoring and verification system that protects the integrity of the
CCT Program; (b) empower beneficiaries to undertake community-level monitoring and (c) mobilize and strengthen a
coalition of CSOs to use common social accountability practices across the Northern Luzon region.
Project implementation is phased, starting in only 5 LGUs. New municipal LGUs will be added in the next two years. The full
range of project interventions will be provided only during the first two years from the time each LGU is covered. In the
final stages the project will confine itself to monitoring performance of Parent Leader Monitors in sustaining CCT integrity
and how they are able to participate in barangay governance.
K&L activities are consolidated into one component to be managed by PTF as a quality assurance mechanism to produce
the best knowledge and learning on the practice of social accountability and results for use by CCT practitioners and policy
makers. One particular concern is to ensure that the body of knowledge and learning from project experiences is fully and
effectively disseminated and shared with other CSOs working on CCT Program in other regions. Both CCAGG and RECITE are
members of national network of NGO’s and these affiliates are natural venue for sharing the knowledge and learning from
this project. There are also tri-media institutions existing in their respective localities for this purpose.
3.2.2 Strategy for building multi-stakeholder support.
The Project will showcase multi-stakeholders participation in project implementation. At the local/community level, CCAGG
has allocated roles to NLCGG, representing the church, indigenous peoples, peoples’ organization and academia. The
Project has secured the support of ANSA-EAP for building the capacity of the NLCGG members. The Project has also tasked
PTF with introducing relevant global ‘best practices’, case study documentation, and management of K&L component.
The Project will proactively use existing policies on government-CSO partnership to building community level support for
the Project. For accessing planning/budget support, such policies include: DBM-DILG-DSWD-National Anti-Poverty
Commission Joint Memorandum Circular on MC No. 1 - implementation of bottom-up planning; the DBM National Budget
Circular 536- guidelines on Partnership with CSOs and Other Stakeholders in the preparation of agency budget proposals;
and the DBM National Budget Circular 539 - guidelines on partnership with CSOs and other stakeholders in the execution
of the agency budget.These entry points are critical to providing opportunities to beneficiaries to participate in the
development of their communities.
The Project will also tap the networks built by NLCGG and its individual members with local and national public agencies,
media, and their membership in government planning or budgeting councils in regional, provincial, municipal and
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barangay levels.

3.2.3 Strategy of constructive engagement.
DSWD, municipalities and barangays are the main interlocutors from the public sector for the Project, with the regional
offices of the Departments of Health and Education also playing important role. Lessons learned from previous projects
have demonstrated the importance of Memorandum of Agreement in establishing relationship and producing the desired
results. Thus at the start of the Project an enhanced MOA will be signed with DSWD at the national level that sets out the
responsibilities of each of the parties involved. This MOA is enhanced with addition of two features that will add value to
the usual MOA document. First, the MOA will also become an accountability tool. It will provide for mechanism for timely
resolution of issues that tend to widen the gap between grant entitlement of beneficiaries and what they actually received,
as described below. The Project Result Framework contains indicators that capture this outcome. Secondly, the enhanced
MOA will also set the path for mobilizing additional government support to CCT beneficiaries in a coordinated manner
particularly during their transition from CCT Program to self-reliance. At the barangay level new relationships will have to
be forged. Instead of a MOA, RECITE is developing/piloting a system of social contracting between the local barangay
officials and the beneficiary groups. The empowered beneficiaries can undertake collective actions and demand delivery of
basic services from service providers, particularly the LGUs.
Constructive engagement implies a two-way relationship with the public sector sharing the information civil society needs,
and by CSOs sharing the information generated by the project’s monitoring and other activities with state partners. It will
be crucial that civil society engages the state in a constructive manner; similarly state agencies should be responsive to
monitoring findings and recommendations from CSOs.
The Project will produce categories of information that will have different impact or uses to different levels of state actors.
For instance, information on inclusion, exclusion of beneficiaries and leakages in the system such as those found in some
Abra towns by the PTF-funded CCT Watch verification process are important feedback to national program management
and policy makers. On the other hand, community-level information generated by project activities that points to factors
that contribute to the gap between amount of grant households are entitled to receive and how much they actually
received and information that will lead to reduction or elimination of this gap are of strategic and practical value that they
should reachall levels of stakeholders - national decision makers, field level implementers, beneficiaries, and the public
domain. The WB Impact Evaluation (2013) cited the following actions/factors for reducing this gap: (a) improving the levels
of compliance with program conditionalities to maximize the grant transfer to program beneficiaries; (b) regularly update
the program beneficiary database to reflect the new schools and health facilities the beneficiary children are attending, to
ensure that compliance with conditionalities are effectively reflected in the Compliance Verification process; (c) ensuring
that health facilities and schools report compliance with conditionalities regularly and in timely manner through the
Compliance Verification process. Most of these actions are beyond the control of beneficiaries; they depend on the
efficiency of service providers. Thus the Project’s compliance verification must therefore also deal with monitoring supplyside efficiency. The Project’s baseline survey and M&E system will develop indicators for measuring this gap and focus on
periodic measurement of progress in bridging this gap.
Processing of this information, in the context of constructive engagement, will need to be participative and transparent. At
the community level, there will be public hearings between the service providers and the empowered beneficiaries for the
constructive resolution of issues. At the national/sub-national level, there can be policy dialogue to resolve issues brought
forth by project information. In this sense, the enhanced MOA, as an accountability tool, will also feature mechanisms for
public dialogue between CSOs and DSWD.
3.2.4 Communications and outreach strategy.
Communications and outreach are key elements in the process of change enunciated in this proposal: (a) raising awareness
about the CCT benefits and corresponding responsibilities; (b) mobilizing citizen volunteers for collective action and building
their capacities for social accountability; (c) carrying out monitoring of integrity of CCT in project area using a variety of SA
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tools as checked in section 3.3; (d) doing regular M&E of outcomes and sharing results with authorities, media and network
partners with constructive engagement to improve outcomes perspective.
The Project will use a variety of tools to reach out to beneficiaries, public sector agencies and local media. These include:
 Focus Group Discussions, community meetings, seminar-workshops, conferences and public presentations
 Photo and video documentation
 Utilizing the local media to inform the public (as is already being done by CCAGG)
 Social internet media
 Linking with existing outreach programs of schools and colleges
 Development and maintenance of an active website
An important element of the Project’s communications and outreach strategy will be its K&L component and further details
are provided in the description of that component. We believe that the key outcomes we seek through the project will be
improved by the above communications and outreach activities.
3.2.5 Choice of social accountability mechanisms and tools.
Following are the main social accountability tools and strategies that will be used under the Project:










Advice to DSWD, DOH and DepEd on policies and practices that may need to be introduced or modified
The provision of information on Project activities and its findings to local media and principally through the
Project’s website
Accessing public information relevant for the Project from DSWD, DOH, DepEd and local governments
Mobilizing local volunteers using a variety of tools (including FGDs and SMS)
An extensive capacity building component during the first year of the Project for CSO members of the Northern
Luzon Coalition for Good Government
Participation in barangay and municipal council meetings
Using citizens scorecards and social audits to assess the availability and quality of education and health services
that CCT beneficiaries must use as a condition for receiving cash transfer payment
Providing channels for citizens to express their grievances or complaints related to the CCT program (public
hearings)
Development of Parent Leaders as community leaders

Many of these tools have been used in the past by CCAGG and RECITE and the Project will build on their experience. Based
on the project’s K&L Plan, the specification and use of these social accountability tools will be enhanced with global best
practices adapted to Philippine local conditions. They will form part of the Project Operations Manual that will guide how
these SAcs will be used to improve the key outcomes we seek through the Project, namely: (a) empower household
beneficiaries to avail full benefits in the program; (b) empower citizens to demand and monitor authorities’ responsiveness
to citizen’s needs; (c) reduced leakages in delivery of CCT services; and (d) improved efficiency in CCT allocation and
expenditures in the project area. The Operations Manual will ensure that a common menu of SAcs tools will be used by all
CSOs engaged with the project in all project areas.
This menu of SAcs tools and approaches will be reviewed during Mobilization phase to ensure that each one of them will
have definite purpose and add value to improving the CCT Program, its effectiveness, and the efficiency of implementation
at community level. These SAcs tools will include global best practices, which PTF will review and consolidate in the Best
Practice Notes.
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3.3 Social Accountability Tools.
Social Accountability Tools and Mechanisms
Transparency and Access to Information
Develop policy proposals to advance new, modify or reform existing transparency and access to information legislation or
regulations (national, state/provincial, municipal, sector)
Develop information and communications materials to make public information accessible to targeted audiences
Submission of requests for access to public information
Develop online database to display public information in accessible, understandable formats
Independent budget analysis (national, state/provincial, municipal, sector)
Use of Supreme Audit Institution reports/other Oversight Agencies’ reports & data
Other(s) Please specify:
Voice and Representation
Develop civic application to display public information and engage citizens or targeted audiences through the use of ICT tools (e.g.
crowd-sourcing, SMS)
Capacity-building of CSOs, CSO networks and/or targeted citizen groups
Setting-up or strengthening state-civil society councils or committees
Use of formal public petition process or organization of informal collective petition process (e.g. using web-based petition tools)
Use of formal citizen participation mechanisms (e.g., public hearings, participatory rulemaking processes, etc)
Other(s) Please specify:
Accountability
Develop online civic application to monitor government’s enforcement of transparency/ATI policies
Develop web-based civic application to monitor (national, state, municipal, sector) public Programs and institutions
Independent budget monitoring (including budget expenditures tracking, budget process monitoring)
Design and implement community scorecards to assess service delivery (availability of inputs, service quality)
Design and implement social audits of public policy/public Program implementation, community-based monitoring of public works’
execution
Independent monitoring of procurement and contracting processes
Design and implementation of complaints handling or grievance redress mechanism
Collaboration with accountability institutions (e.g. Ombudsman Office, Supreme Audit Institution)
Use of international standards and monitoring mechanisms to monitor (national, state/provincial, municipal, sector) country’s
compliance, enforcement and implementation of policies and Programs
Other(s) Please specify:

x
x
x
x
x

x
x
x
x

x
x

x
x
x

3.4 Summary of Project Components.
3.4.1 Project Summary.
Component 1
Monitoring of CCT Cash Transfer and Compliance with Conditionalities, and Beneficiaries’ Quality Access to Conditionality
Health and Education Services.
Objective: Ensure the integrity of the CCT program.
1.

Monitoring the Conditional Cash Transfer Program
 validation of the list of beneficiaries (“excluded “and “included” procedures)
 tracking the flow of funds
 compliance with Program conditions
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 reports and documentation on irregularities
2. Monitoring the availability, accessibility, and qualityof health & education services (linked to the CCT Program)
 elementary schools
 immunization
 maternal health services
Component 2
Mobilizing Household Beneficiaries to engage in Applied Social Accountability at the Community Level.
Objective: Establish at the community level social accountability mechanisms for CCT beneficiary participation in
governance. The conditionality for mother-beneficiaries to attend a monthly Family Development Session (FDS) becomes the
pathway for the beneficiaries to assume a broader role in local governance.
1. Conduct of Family Development Sessions and Empowering Parent Leaders
 Organizational development
 Capability-building of Parent Leaders on family development
 Training in social accountability
 Mobilization of Parent Leaders as community-based Facilitators and Monitors
2. Participation in Barangay Governance
 Seek representation in Barangay Development Council or local bodies
 Attendance in Barangay Assembly
 Advocacy of issues affecting the poor
 Sustainability action Planning workshops
3.

Linking to Productive Activities
 Open Productive Opportunities to Household Beneficiaries
 Mobilizing Support Services of Other Agencies
 Engaging in Economic Activities

Component 3
Building the Capacity of CSO members of the Northern Luzon Coalition for Good Government particularly those engaged to
implement the project.
Objective: Strengthening a coalition of CSOs to build a strong and sustained civil society role in the CCT Program
1. Capability-building of the NLCGG members
 On-the-Job trainings on Community Organizing, Social Auditing, Budget Monitoring & Analysis, Financial
Management & analysis, ICT, sector / policy analysis
 Social accountability tools / modules development and implementation
 Research & Documentation
 Advocacy (at different levels)
 Utilization of electronic social media
 Technical writing
Component 4
This component serves as quality assurance mechanism to produce the best knowledge and learning on the practice of social
accountability and results for use by CCT practitioners and policy-makers in order to enhance program integrity.
Objectives: Introducing global best practices, Extracting lessons from Project implementation experience, Sharing of
experience within and outside the direct Project environment, Producing high quality knowledge products
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1.
2.
3.
4.

Provide Good Practice Notes on CCL Program implementation from around the world
Generating Operations Manual and Guidelines (with CCAGG and RECITE)
Implement Communication and Out Reach program/Sharing Events/Workshops
Generate high quality K&L Products

3.4.2 Summary of Lessons Learned.
This section would refer to lesson learned and on-going experiences of CCAGG and RECITE from their PTF-funded CCT
projects, which could add value to the proposed GPSA project.
1.
The Memorandum of Agreement between DSWD and CSOs, like CCAGG and RECITE, provided a stronger
government -CSO partnership for pursuing transparency and social accountability initiatives. Many CSOs have been able to
leverage their MOA for the Kaagapay (Partner), Gabay (Guide), Tulay (Bridge/Link), Bantay (Monitor) program with DSWD
to find new areas of mutually beneficial partnership with the agency, thereby further cementing relationship and trust. In
many forums organized by DSWD, both CCAGG and RECITE have been invited to showcase their project experiences as Best
Practice for newer CSOs to learn from. Their confidence in what they were doing in their PTF-funded CCT projects is born
from this established relationship with DSWD. They are close and they know the current thinking of DSWD for CCT Program
and CSOs role in it. For instance, what RECITE did to enhance the FDS program in the ADB pilot became the platform for
DWSD’s roll-out of FDS+ technology nationwide. This FDS+, a product of one-month pilot, is now being refined and
enhanced further in the ongoing PTF-funded CCT project. It's 8 month duration, allows RECITE to design a training program
that develops the Parent Leaders (PL) at a measured pace over time, allowing the PL to build up on skills and practice
month after month to deliver concrete outcomes. The 8 months, however, still limits the amount of knowledge that can be
shared and the concrete outcomes that can be expected. A longer-term engagement, like the 24 months in the proposed
project, will produce more mature community facilitators and leaders who are prepared to initiate and execute their own
social accountability projects within the complete public financial management cycle.
2.
There have been initiatives among some PLs and their members for collective action, such as the support for
Brigada Eskwela, the annual school clean-up drive, for the first time. The spirit of social accountability is growing. The
highlight of collective action is the involvement of beneficiaries in the last elections. DSWD recognizes CCAGG and RECITE’s
non-partisan position in politics. Through the FDS, CCAGG and RECITEwere encouraged to conduct Voters’ Education. In
Pangasinan Voters’ Education was conducted in the whole province. RECITE was able to cover 36 out of the 48 cities and
municipalities, training a total of 2,578 PLs, who would echo the module to potentially to about 73,000 beneficiaries. In
Abra, Voter education included not only to PLs but also to PPCRV/NAMFREL volunteers in 27 municipalities who served in
the elections. In Abra, Voter education included not only to PLs but also to PPCRV/NAMFREL volunteers who served in the
elections. The module focused on the negative effects of vote-buying especially on how this practice has contributed to
their poverty situation. The most important effect of the initiative is the realization of the CCT leaders and members and
other volunteers that vote buying can be stopped if they, the poor who are the willing victims of the politicians, would stop
from receiving. And if vote buying is curbed, corruption is minimized, thus poverty is minimized. CCAGG and RECITE’s
experiences in the engagement in the CCT Program generated realization that there is a need to continue to empower the
CCT beneficiaries to enable them to engage the newly elected officials and be able to participate in monitoring their
performance and in the utilization of public resources.
3.
Based on the findings of the WB CCT Program Impact Evaluation(2013), two of the three reasons that hinder the
full access to the grant by beneficiariesare not in the control of the beneficiaries, but in the hands of service providers. To
improve compliance, these service providers (including the Municipal Links) have to be more efficient up-to-date in the
processes of the compliance. Therefore in the monitoring and verification to be undertaken in the proposed project, this
activity will include performance of service providers and Municipal Links in uploading beneficiary compliance in the
Compliance Verification process which is linked to the payment system. One of the positive effects of CSO-DSWD
partnership is that the service providers are unloaded with responsibilities of conducting the monthly FDS. Hence they
should have more time to get updated with the systems and processes of the CCT, and with case management and
beneficiary validation.
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4.
In many respect the CCT Watch Project mirrors the findings of the WB CCT Impact Evaluation, but in a more
concrete and detailed way that is more useful for managing CCT at community level, was to able provide better access to
government basic services. In the validation process conducted through the Project , the following are the success
indicators: good attendance and performance of children in school, ability of beneficiaries to send their children to higher
level of education, healthier children and pregnant mothers due to regular (monthly) visits to the RHU Clinic, incidents of
malnutrition are addressed, part of the cash grants received are used for the provision of other basic needs like food for the
whole family, repair/improvements of houses and facilities, buying medicines, etc.; and as capital for income generating
projects like animal raising. Relationships with family members and the community have improved through the conduct of
the Family Development Sessions every month. Most of all, the building of the self-confidence and self-respect of the poor
people have been great achievements of the program. Now they can participate and discuss community issues and
concerns. With these indicators, life conditions of the CCT beneficiaries have improved. The proposed project will continue
with this LGU level monitoring as basis for improving CCT program and its implementation.
5.
The conduct of the Family Development Sessions (FDS) is an innovation of the CCT in the Philippines, not found in
other CCT programs in other parts of the world. This is the education and the empowerment component of the program,
which deals with family and community relationships as well as citizenship building. FDS also provided a stronger sense of
leadership among the CCT beneficiaries, especially the Parent Leaders. In the proposed project, Parent Leaders can be
Community Facilitators for Change. This would make them further realize that their participation in the CCT program is an
opportunity to unleash their potentials as leaders and will help them look beyond the life of the CCT. The trainings on
social accountability will enable them to engage and monitor the government in their respective communities even after
the CCT program.
6.
The CCTP Watch validation process did not look at the quality and sufficiency of facilities and personnel, and the
education that the children are being provided in the school. Likewise the quality of facilities, sufficiency of medical
supplies and personnel at the RHU Centers. These are areas to be covered by monitoring and verification activity to be
launched in the proposed project – looking at the supply side of the program. This also addresses another challenge
highlighted in the WB CCT Program Impact Evaluation (2013): “the study findings highlight the need to intensify efforts to
improve access to and quality of health and education services for CCT beneficiaries.”
3.4.3 Alternatives Considered.
In designing the Project it was considered using outsiders as community facilitators for the beneficiary groups. However in
the light of the positive experience of RECITE it was decided to use Parent Leaders from amongst the beneficiaries
themselves.
Consideration was also given to making NLCGG the lead implementing organization. However, given CCAGG’s vast
experience, and also considering the relatively loose nature of NLCGG, it was decided to propose CCAGG as the lead
implementing agency, with the strengthening of NLCGG as an important objective of the capacity building component of
the Project.

SECTION 4: PROJECT IMPLEMENTATION
4.1 Capacity-Building:
The Project contains an important capacity-building component that has the following target groups: (a) CCAGG and RECITE
as CSO-project implementers, (b) NLCGG members engaged in the implementation of the project in covered municipal
LGUs; and (c) the NLCGG alliance itself. The capacity of all three groups has to be strengthened to improve their
performance of contracted service under this Project but, more importantly, as long-term institutional partners of
government, particularly DSWD, in the implementation and sustainability of the CCT Program.
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The Project has four strategies:
1.
2.

3.
4.

To determine existing capacities and identify learning gaps in three competency areas (project & financial
management, monitoring & evaluation, and policy & budget analysis, all in relation to the CCT program);
To provide a deeper understanding of the project life cycle and related management activities, results-based M&E
approaches and tools, and policy-making/budgeting processes as context for crafting a change agenda in support
of the Project and the CCTprogram;
To install organizational mechanisms and interventions to help sustain learning and capacity building on social
accountability approaches among the partner organizations in NLCGG and in NLCGG itself.
To strengthen the internal governance of the member organizations of NLCGG.

With these interventions the Project aims to not only prepare the target organizations for their role in the Project but to
enable them to continue as strong agents for social accountability beyond the Project implementation period. These are the
institutions which remain in the project areas after the end of project interventions to continue assisting CCT household
beneficiaries in moving toward in self-development and greater participation in barangay governance.
CCAGG and RECITE propose to have PTF, an international NGO, as an external partner. PTF has worked in the Philippines for
last ten years and has assisted many CSOs including RECITE and CAGG with a combination of technical advice and funding
for social accountability projects. The PTF is a unique organization of senior, highly experienced specialists from various
development institutions, NGOs and government agencies. PTF’s technical assistance adds value along every step of the
project lifecycle – from helping to shape a project’s budget and goals to ensuring that results are impactful and lasting.
4.2 Role of Partners.
Two external partners will be involved in the Project.
The first one is PTF, who will be responsible for the K&L component of the Project and for generally backstopping Project
implementation, drawing on its large network of volunteer advisors. PTF has worked in the Philippines for over ten years
and has assisted many CSOs including RECITE and CAGG with a combination of technical advice and funding for social
accountability projects. PTF is a unique organization of senior, highly experienced specialists from various development
institutions, CSOs and government agencies. PTF’s technical assistance adds value along every step of the project lifecycle –
from helping to shape a project’s budget and goals to ensuring that results are impactful and lasting. Some PTF Advisers
have wide and deep experience in the Philippines, such as Geert van der Linden, former ADB Vice President who has been
resident of the Philippines for 36 years, and Vinay Bhargava, former World Bank Country Director for the Philippines.
The second external partner is ANSA-EAP, the Affiliated Network for Social Accountability in East Asia and the Pacific. ANSAEAP will be responsible for the implementation of the capacity building component of the Project. ANSA-EAP is a non-profit
foundation registered in the Philippines. ANSA-EAP has six geographic focus areas: Cambodia, Java, Indonesia, East
Indonesia, Mongolia, Northern Luzon, Philippines and Mindanao, Philippines. Service delivery isone of its four thematic
priorities.

4.3 Monitoring, Evaluation and Learning.
4.3.1
Monitoring.
The Project team will include an M&E function tasked with setting up and managing an effective monitoring system. The
proposed project monitoring system will be characterized by the following



Baseline information will be formulated within the first semester of the Project and before any major project activities
commenced.
The identified indicators will be used to enable the Project Manager to decide, act and improve performance based on
an informed assessment of progress in achieving results.
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The Project CSO partners and other stakeholders (e.g. local DSWD and municipal LGUs) shall be involved in reviewing
progress, processes and results, in the process assisting them develop their own skills and system in monitoring.
The Project will collect and report indicators and data that are most useful for assessing performance of the project
activities and interventions
The results of the monitoring activities will be shared with partners and stakeholders as part of the K&L activities.

Operationally, the M&E System will consist of the following activities and report:
1.

Quarterly Progress Reporting– On the basis of an Annual Work Plan/Target, a standard format for quarterly
reporting will show in detail information regarding “planned” versus “actual” performance. These reports can
readily be used as basis to track implementation progress, identify bottlenecks/constraints, and provide an
informed basis for project management to make the necessary decisions and/or take the appropriate actions.

2.

Quarterly Project Management Committee Meeting – These will be convened to discuss and resolve
implementation issues emerging from the progress reports.

3.

Bi-annual Project Steering Committee Meeting – These will be convened to review and approve the Annual Plan,
review on an bi-annual basis performance against the Annual Plans based on results of 6-monthly monitoring and
evaluation; and acts on policy and relationship issues with DSWD, LGU, and the GPSA.

4.

Annual Planning & Reporting – Annual Plans, consisting of work plans and corresponding financial plans, are
prepared and approved by the Project Steering Committee. Activity Progress Reports (Results-oriented Reports)
shall include physical and financial monitoring will dwell on activities and inputs, results reporting will focus on the
targets and indicators of processes, outputs, outcomes and impact as reflected in the Project’s Results Framework.

5.

Bi-Annual Financial and Activity Progress Reporting to GPSA using standard GPSA forma.

Financial support will be needed to hire an M&E Consultant to help CCAGG develop and put in place an effective
Monitoring System. The M&E/ Officer will be trained to implement and maintain the system. Financial support for the
conduct of coordination meetings and workshops will be needed.

4.3.2

Evaluation.

The Project team will include an M&E function tasked with regular evaluation assignment. As part of capacity building
ANSA-EAP will assist with the development and training in the use of evaluation tools. In addition to the internal evaluation
function, which shall include semi-annual/annual assessment, the Project design provides for two external/independent
evaluations by PTF advisors. The first one will take place at the mid-way point, two years after the start of implementation,
and the second will be conducted following completion of the Project at the end of year 4.
Annual Assessment Workshops – Prior to the preparation of the Annual Work Plan, performance during the previous year
will need to be assessed, particularly based on: (a) strategic relevance, designed to measure the extent to which activities
funded by the project contribute directly and significantly towards achieving outcomes and impacts; (b) effectiveness of
implementation, which is understood as the degree to which agreed targets have been achieved; and (c) overlaps and gaps
in activities to ensure that appropriate and proportionate package of activities can be implemented to realistically achieve
targets.
External and Independent Monitoring and Evaluation– As a “cross check” to internal monitoring and reporting, the Project
will conductan independent conduct an independent/external M&E through the PTF. The content/substance of external
and independent M&E will necessarily overlap in the internal M&E, but will prioritize strategic analysis at the outcome and
impact levels.
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Tools used in Project evaluation include the review of Project reports, conduct of field interviews, validations meetings, and
focus group discussions.
Resources will be required for the conduct of assessment workshops and external M&E
4.3.3

Knowledge and Learning.

PTF has been tasked to formulate the K&L Plan of the project. This K&L Planwill synthesize the K&L needs and priorities of
local partners (CCAGG, RECITE and other NLCGG partner organizations) and PTF experience with international as well as incountry K&L practices. Local partners have existing K&L resources and system, but these need upgrading. Thus the K&L Plan
will include training, and procurement of essential equipment and installation of IT systems.
The K&L Plan will be implemented by PTF and will focus on four core objectives:
Introducing global best practices will involve enhancing NLCCGC member organization’s knowledge of international good
practices in improving CCT integrity and adapting them to Filipino local conditions. PTF has supported over 200 CSOs in 45
countries and this gives it excellent access to international best practices.
Extracting lessons from Project implementation experience will be achieved using tools such as case studies, documenting
best practices, and learning from experience through M&E reports. The Project’s M&Ewill be designed so that the
information generated will feed into Project decisions so as to improve Project interventions throughout the Project cycle.
Results of M&E monitoring will be a regular agenda item for quarterly progress assessments of Project Management and
semi-annual progress assessments of the Project’s Steering Committee. PTF will participate in these meetings to ensure the
integration of M&E findings into management decisions.
Sharing of experience within the direct Project environment will focus on beneficiaries, government agencies and
participating CSOs. A variety of tools will be employed: peer learning of CCT beneficiaries between and among themselves
and of CCT beneficiaries with the rest of the community members; similarly among Parent Leaders. Workshops and
seminars will be used to share information amongst partner CSOs and government partners from DSWD, DOH and DepEd,
as well as municipal and barangay officials. The Project will also explore other approaches such as the popularization
of family and community vision through various media, community drama, street drama, theater workshops, song writing,
etc.
Sharing of experience outside the direct Project environment. The primary target groups here are CSOs elsewhere in the
Philippines and overseas CSOs. The tools used here will be the Project’s website, one or more national workshops, and an
international workshop with participation of CSOs from countries with active CCT programs.
Reflecting the importance of K&L, the Project will provide a 6- month mobilization period to prepare partner CSOs and the
following: (a) Evidence-based Situation Review of CCT Implementation and Practice of Social Accountability in Project areas
to establish the baseline and (b) Project Operations Manual for common use by Project Management and all CSOs engaged
by CCAGG. This will be developed using existing knowledge and research on CCT programs internationally and nationally.
Due to the importance of K&L activities and products in the project implementation and to the GSPA program, we have - as
part of project strategy - consolidated all K&L under Component 4 to be managed by PTF.

4.4 Sustainability.
By the end of the Project implementation period, there should be well-functioning CCT program in Northern Luzon,
monitored by strong civil society partners, themselves allied in a stronger NLCGG. Constructive relationships will have been
established with 30 local governments and a network of trained Parent Leaders, working with their beneficiary groups, will
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be actively engaged in social accountability work in their local communities. The broader SAc role that shall have evolved
will continue.
The Project will be implemented through a well-established CSO, CCAGG, which has been active in social accountability
work for over 25 years. The NLCGG was founded 10 years ago. CCAGG and the other CSO partners will continue to function
beyond the Project period. These CSOs have long and fruitful relationship with DSWD at the national and local levels, and
their project experiences are often showcased as Best Practice in social accountability, including the DSWD’s roll-out
nationwide of the FDS+ technology piloted by RECITE. The risk that project enhancements of FDS+ will not be adopted by
DSWD is nil.
With regards to tapping external resources for sustainability of the technology beyond the grant, DSWD has encouraged
CSOs to submit proposal related to the FDS+. The SAc model of RECITE is considered a best practice by DSWD and in fact
RECITE has been invited to participate in a DSWD Workshop to share the technology and where participant CSOs were
requested to design a training program around RECITE’s training model, to be finalized in another workshop this June. This
is a clear sign that the model is gaining acceptance and appreciation from DSWD, and DSWD is pushing for its adoption by
their network of CSOs. The workshop outcome will become part of the FDS manual of modules published by DSWD as a
guide for the use of its CSO network
Regarding external funding post-project, it should be considered that the seed for sustainability of the gains of the
proposed project has been embedded within the FDS+ and been attended to in Component 2 where beneficiaries can
transition to collective action to protect their political and economic interests through participation in Barangay
Governance and Productive Activities. Sustainability Planning workshops will be conducted for this purpose. The outputs of
Sustainability Planning will be used as part of resource mobilization and as a step forward activities of the formally
organized CCT beneficiaries.
The funding of CSOs is always uncertain. There is currently a prospect of an ‘empowerment fund’ to be established by the
government for funding precisely the kind of SAC activities that are included in the Project. The Project’s capacity program
will include a module on resource mobilization that would be especially useful for the smaller, less experienced CSO
partners.
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PART 2: PROJECT COMPONENTS

Component 1:

Monitoring of CCT Cash Transfer and Compliance with Conditionalities, and Beneficiaries’ Quality Access to
Conditionality Health and Education Services.
Description of Component.

The objective of this component is to ensure the integrity of the CCT Program. Integrity is assured when: the
benefits are flowing to the right beneficiaries; all eligible beneficiaries are covered; beneficiaries receive the full
entitled benefits in right amount and without delay or leakages; grievances are addressed in a timely and
responsive manner; and public has access to timely and high quality information on demand and budget
information is transparent and accessible. This component has two sub-components:


Verification of Cash Transfer and Compliance with Conditionalities entails the tracking of performance of
cash transfer conditionalities – whether such performance has kept the integrity of CCT. The process
includes “exclusion” of ineligible households and “inclusion” of eligible households otherwise excluded
from the list provided by DSWD. This will include verification of “efficiency of service providers” and
monitoring of the progress in reducing the gap between total beneficiary entitlement and total of what
beneficiaries actually received. Irregularities and noncompliance with conditions will be documented in
details.



Verification of Accessibility, Availability and Quality of conditionality services to Beneficiaries. This
involves documentation of bottlenecks in the supply of conditionality services that hindered Beneficiaries
from fully enjoying the services.

Existing process of verification would be reviewed for adequacy in improving the integrity of CCT Program. Based
on data submitted by schools and health offices to DSWD and the feedback from Parent Leaders, the project will
identify factors that hinder compliance with (a) amount/time of receipt of cash transfer, (b) absences from schools
and reason, (c) visits to RHU/health centers and reason, and (d) attendance to family development sessions (FDS).
In northern Luzon, based on latest information, the household beneficiaries now total to 350,685 (CAR, 84,859;
Region 1, 181,701; Region2, 84,125).
NLCGG members will be trained by the project to oversee the monitoring/verification in the 30 covered municipal
LGUs. Community-based Volunteer Monitoring Teams composed of trained Parent Leaders from among the
Household Beneficiaries will be organized by NLCGG members in selected barangays of the covered LGUs. They will
be selected and trained as described in Component 2.
Planned outputs:

Output 1: An enhanced MOA with the DSWD defining collaboration on (a) monitoring/verification of
implementation of CCT Program in northern Luzon, (b) coordination and networking with other
government agencies, and LGUs for coordinated delivery of support services/interventions at
community level; and (c) agreed process to address findings from community reporting.
Output 2: Validated List of Beneficiaries for each covered Municipality/barangay detailing for each household
beneficiary the cash transfer amount and the corresponding condition for each individual beneficiary in
the household.
Output 3: Program Monitoring &Evaluation Reports, including Documentation of Irregularities and Noncompliance
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Output 4: Comprehensive Actionable Monitoring Report for Improving Policy, Reducing the Gap between Eligible
Grants and Grants Actually Received, and Accessibility and Quality of School, Health and Other Service
for Household Beneficiaries
Estimated value (in US dollars) of Component:

USD 71,500
Timeframe of Component: estimated dates when activities under this component will start and end.

Start date: 1 April 2014
End date: 31 August 2017
Describe the main assumptions that need to work out in order to achieve the expected intermediate outcomes defined for this
component.

A first assumption is that the CCT program will continue to enjoy broad political support and adequate funding.
This is likely to be the case, particularly since early impact assessments show favorable results. A second
assumption is that beneficiaries will continue to meet the conditionalities. There does not appear to be a major
concern about that as the cash benefits are of great value to the recipients. A third important assumption is that
the CSO members of the NLCGG will respond as expected to the capacity building provided and that they will
perform the crucial role of mobilizing the population in monitoring the CCT program.
Risks:

Risk: Public withdraws its support from this huge social program due to publicized anomalies, corruption, and
fraud in the listing of beneficiaries. Medium. Mitigating: The very activities undertaken under the Project are
designed to ensure transparency in the CCT program and prevent corruption.
Risk: Beneficiaries may opt not to comply with the conditionalities. Low, since records show low incidence of this
happening. Mitigating: education campaigns and CSO advocacy have improved beneficiaries performance of their
co-responsibility under the program.
Risk: Public sector agencies refuse to cooperate with civil society. Medium. Mitigating: in the start-up phase of the
Project CCAGG will reach out to all public sector counterparts and this would result in a Memorandum of
Agreement that sets out the responsibilities of each party.
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Component 2:

Mobilizing Household Beneficiaries to engage in Applied Social Accountability at the
Community Level.
Description of Component.

The objective of this component is to establish at the community level social accountability mechanisms for
citizens’ participation in governance. One of the conditionalities for remaining in the Program is for motherbeneficiaries to attend a monthly Family Development Session (FDS) in their community. Drawing on the
experiences of RECITE in Pangasinan, and the varied experiences of CCAGG in Abra on citizenship-building and
participatory governance, the proposed Project will convert this conditionality into a pathway for the beneficiaries
for a broader role in local governance. Household Beneficiaries will be trained over a period of 9 months on social
accountability mechanisms and tools to become community Facilitators/Monitors. This training will also capacitate
and empower the Beneficiaries to participate in local governance, particularly in barangay affairs. Additionally the
training should also link them to productive activities that would eventually, after their graduation from the CCT
program, enable them to earn income to sustain the services now provided by the Program, or provide additional
livelihood to the household. This component will have three subcomponents.
4

Organization and Training of Parent Leaders as Community Facilitator Monitor.
-

Assistance of DSWD Municipal Links in identifying potential Parent Leaders
Undergo guided training through the practice of social accountability over 9 months
Training on Barangay Planning, Budgeting and Networking
Principle of constructive engagement at community level

5

Participation in Barangay Governance
Seek representation in Barangay development Council or local bodies
Attendance in Barangay Assembly
Advocacy of issues affecting the poor
Sustainability action Planning workshops

6

Linking to Productive Activities
Open Productive Opportunities to Household Beneficiaries
Mobilizing Support Services of Other Agencies
Engaging in Economic Activities

Assistance on the last two subcomponents will be provided through coordination meetings and small workshops.
The main outcome of this component is to bring CCT Parent Leaders and beneficiaries to a path of selfdevelopment where they play an active role in their communities by exercising social accountability.
The other stakeholders are the municipalities and barangays, the DSWD, DOH and DepEd.
Planned outputs:

Output 1: Training Modules & Training Plan
Output 2: Trained Community Parent Leader Facilitator-Monitors on SA Practices
Output 3: Accountability Reports on Issues Raised
Estimated value (in US dollars) of Component:

USD 260,000
Timeframe of Component:

Start date: 1 January 2014
End date: 31 August 2017
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Describe the main assumptions that need to work out in order to achieve the expected intermediate outcomes defined for this
component.

A key assumption is that Parent Leaders have the capacity and determination to grow into a larger social
accountability role. Pilot projects to date have demonstrated the commitment of PLs. It was seen that they have
higher aspirations to participate in barangay community and governance affair. As to the commitment of local
officials, a second important assumption, this is likely to vary and much education and persistence will be needed
to ensure a productive interface between community leaders and elected officials.
Risks:

Risk: CSO trainers will leave the Project or lose their motivation. Medium. Mitigation: CSOs have built-in processes,
formal and informal, for keeping their key people (such as trainers) motivated. And they have a quick response
system to find replacement.
Risk: 25. Medium. Mitigating: Based on pilot experience, many household beneficiaries volunteer to be Parent
Leaders, such that replacements are not hard to find. While replacements are undergoing training, other Parent
Leaders can temporarily expand their responsibility to include the affected community.
Risk: Local Officials turned negative to the program and unresponsive to the needs of his CTT constituency. Low,
because local officials, particularly barangay officials would normally and personally know the beneficiaries.
Mitigating: The local politicians can be exposed as anti-poor and that will force them to change their position.
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Component 3:

Building the Capacity of CSO members of the Northern Luzon Coalition for Good Governance
particularly those engaged to implement the project.
Description of Component.

With CCAGG and RECITE taking on lead roles, the Project aims to mobilize other NLCGG member organizations in
monitoring the CCT Program, specifically in implementing Components 1 and 2 in the covered municipal LGUs.
Some NLCGG member organization have well-established presence in covered CCT municipalities thereby gaining
access to the members’ existing SA capability and familiarity of the governance situation and CCT issues obtaining
therein.
This component will contribute to building a strong and sustained civil society role in the CCT Program by
strengthening the capacity of NLCGG member organizations in the areas of project and financial management
through the following activities:
1.
2.

3.
4.
5.

knowledge sharing and skills enhancement workshops on aforementioned competency areas;
site-based mentoring on project and financial management, to be capped by a final sharing and reflection
session to draw out lessons from the mentoring process and provide inputs on mentoring as an
alternative capacity building approach;
site-based learning event on M&E system for social accountability;
multi-stakeholder problem-solving sessions to consider initial findings from the monitoring of the CCT
program, identify emerging policy and budget concerns, and draft agenda for action; and
development of knowledge products to help sustain social accountability capacity building within NLCGG.

An initial learning needs analysis (LNA) will be conducted to identify key issues in terms of organizational
performance, required capacities to help address such problems, existing capacities of the Project’s main project
proponents, and capacity gaps. Findings and insights from the LNA will be used to further enhance the proposed
capacity building program.
The capability building program will be managed by ANSA-EAP, intensifying the current technical assistance
arrangement between NLCGG and ANSA-EAP. Capacity building for member-CSOs will provide them the skills to (a)
formulate by themselves social accountability practices appropriate to particular undertaking, (b) train and oversee
the activities of the volunteer Parent Leaders community facilitator/monitors who are based in the local
communities, and (c) provide technical advice to field volunteers. Methodology will emphasize group participation
and learning-by-doing at field level after some exposure to SA theory and to global best practices.
Planned outputs:

Output 1: NLCGG members capacitated in project management, M&E, and policy and budget analysis
Output 2: Detailed project management team and network (NLCGG) plans for ICP implementation
Output 3. Appropriate tools and processes for monitoring and evaluating results of ICP implementation
Output 4: Developed policy analysis and budget tracking tools for CCT and related services
Output 5: Learning materials and tools developed from proposed capacity building interventions:
a. Manual on developing and managing a SAc project
b. Manual on mentoring as a learning approach for SAc
c. Manual on results-based monitoring and evaluation for SAc
d. Toolkit on budget monitoring and scorecard for CCT and related services
Estimated value (in US dollars) of Component:

USD 60,000
Timeframe of Component:

Start date: 1 January 2014
End date: 31 December 2014
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Describe the main assumptions that need to work out in order to achieve the expected intermediate outcomes defined for this
component.

A key assumption here is that the member CSOs of NLCGG will rise to the challenge, will work hard to improve
their capacity, will persist with their Project responsibilities, even in adverse situations. CCAGG and RECITE know
the character of their leaders and the performance reputation of the NLCGG-affiliated CSOs. ANSA-EAP’s
reputation and demonstrated skills in social accountability, its willingness to take responsibility for the capacity
building training for the CSOs, give justifiable hope that good results can be obtained.
Risks:

Risk: Despite good past efforts to capacitate some of the CSO members of NLCGG, some of them failed to deliver.
MEDIUM. Mitigating: participating CSOs will be carefully selected and by limiting Project operations to only 5 LGUs
in the first year, CCAGG and RECITE would be in a position to provide close supervision and assistance to CSOs
encountering problems. Lessons learned from this experience will help inform the selection of the next batch of
CSOs to be engaged.
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Component 4:

Knowledge and Learning (K&L) Component.
Description of Component.

This component serves as quality assurance mechanism to produce the best knowledge and learning on the
practice of social accountability and results for use by CTT practitioners and policy-makers. This will draw from
PTF’s wealth of knowledge of global best practices from over 200 CSOs in 45 countries. The K&L Plan in Section
4.3.3 will comprise of the following activities:
3. Provide Good Practice Notes on CCL Program implementation from around the world
 Global Lessons Learned and Good Practices on CCT social accountability
 Common information on Philippines’ CCT Program goals, activities, and key information of social
accountability practices and results in the project area.
 Framework for constructively engaging with the authorities
4. Generating Operations Manual and Guidelines (with CCAGG and RECITE)
 Criteria for selection of 30 LGUs that will participate in the project
 Guidelines for conducting training for volunteer Parent Leaders
 Guidelines for design and conduct of baseline surveys and project evaluation
 Guidelines for quality documentation of Case Studies, Good Practices, Lessons Learned
 Guidelines for post- CCT sustainability
 Project M&E System for enhancing the integrity of the CCT program
3. Implement Communication and Out Reach program/Sharing Events/Workshops
 Procurement and installation of updated website design and functionality, SMS and IT devices
 Organize six-monthly peer-learning for NLCGG member-organizations
 Knowledge sharing workshops with other CSOs involved in CCT in other regions
 Cross-visits by one CSO to another CSO to peer review field operations and share common issues and
solutions
 Linking to Outreach Programs of schools
 Design and conduct of end-of-project National/International Workshop on CCT Social Accountability
5. Generate high quality K&L Products
 Production of high quality SA products (video Case Studies, How To Manuals in electronic format)
 Document Case Studies, Good Practices, Lessons Learned and provide production support
Planned outputs:

Output 1: Good Practice Notes
 A background paper on information on the, status and key information in the project area.
 A synthesis paper on existing knowledge and research on CCT Programs internationally and national and
ways and means of applying it to this project.
 A conceptual and operational framework on Constructive Engagement with the authorities
Output 2: Operations Manual and Guidelines
 CCT Program goals, objectives, policies, strategies, and activities
 M&E for enhancing the integrity of the CCT program
 Guidelines for conducting training for volunteer Parent Leaders
 Guidelines for quality documentation of Case Studies, Good Practices, Lessons Learned
Output 3: Learning and Knowledge Sharing Events
 Six-monthly peer-learning, results monitoring workshops for NLCCGC members
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Knowledge sharing workshops with other CSOs involved in CCT in other regions
Cross-visits to peer review field operations and share common issues and solutions.
Write shops/workshops for NLCCGC members
Updated website

Output 4: Knowledge Products
 High quality SA products (video Case Studies, How To Manuals in electronic format)
 Document Case Studies, Good Practices, Lessons Learned
Estimated value (in US dollars) of Component: please note that this value must be consistent with the Component’s estimated
cost as included in the proposed Budget

$204,250
Timeframe of Component: estimated dates when activities under this component will start and end.

Start date: 01-January 2014
End date: 31-August-2017
Describe the main assumptions that need to work out in order to achieve the expected intermediate outcomes defined for this
component.

The K&L component of the Project is ambitious and rests on the basic assumption that valuable lessons can be
derived from Project implementation that will be of interest to the parties involved in the Project, to other CSOs
elsewhere in the Philippines, and even to those interested in CCT in other parts of the world. Another important
assumption is that the participating CSOs will be able to engage local media, maintain an interesting website and
be creative in sharing experience in other ways.
Risks: what are the risks that the assumptions listed above don’t hold? Please define each risk, along with how you rate it
(indicate “HIGH”, “MEDIUM” OR “LOW” RISK after defining it) and the measures you plan to take to mitigate or avoid these
risks, or in the case that your assumptions don’t hold.

Risk: For this Project component to succeed, Project experience needs to be carefully documented so that lessons
can be learned. This is often seen as an activity of less priority. Medium. The Project management team will need
to pay special attention to this and this is recognized by the creation of a separate M&E function in the team.
Risk: PTF will fail to deliver best practices from elsewhere to the Project. Low. PTF has been actively involved in
over 200 projects in 45 countries and has thus access to a wealth of information.
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PART 3 OF GPSA APPLICATION: PRELIMINARY ORGANIZATIONAL ASSESSMENT

Type of CSO.
Non Government Organization
Activity Reports.
CCAGG prepared Annual Activity Report but not published in Website.
Prior WB experience.
No

Financial Reports.
Yes. Attached Audited Financial Report for 2011 and 2010.
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1. Emmanuel Buendia
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United Nations Development Programme (UNDP)
Philippines
Tel. # (632) 9010100
E-mail add: emmanuel-buendia@undp.org
2. Angelita Y. Gregorio-Medel
Undersecretary, Institutional Development Group
Dept. of Social Welfare & Development
Tel. # (632) 931-81-01 local 307
3. Manuela Garza
Program Officer
International Budget Partnership
Tel. # 011 - 52 - 55 - 52 - 82 - 00 - 36
E-mail add: garza@cbpp.org
4.Mr. David Balangue
Chairman, Coalition Against Corruption, Makati Business Club
Tel. (+632) 751 1137 and (+63) 9178390158
Email: davidlbalangue@yahoo.com.ph
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Please download the required attachments from the online grant application. Fill out the templates offline and upload
them.




Proposal Budget template
Project Team template
Project Results Framework template
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